

WCCC Project Controls SUMMIT Topics & Presenters 2015 - 2020

Year	Topic	Presenter(s)	Firm/Agency
2021	Early Project Control Strategies for Successful Project Delivery	John Moehnke Whitney Kutney	Engineering Software Solutions Valsource, LLC
2021	Forecasting Reality: Dynamic Solutions for Cost Awareness	Paul Martin Justin Reginato Jason Wu Julianne Nola	Institute for Construction Innovation & UC Davis Advanced Studies in Estimating and Integrated Management Certificate Program California State University, Sacramento Fong Chan Architects Major Capital Projects, UC Davis Design and Construction Management
2021	Virtual Modeling to Create Real-Time Analytic Capabilities	Michael Rendler	e7 Architecture Studio
2021	Early Completion Schedules - Benefits, Risks and Defenses	Jim Zack	James Zack Consulting
2021	Calculating Costs in a COVID-19 World	Rachel Personius Kevin Andrews	Currie & Brown Currie & Brown
2021	The Productivity Factor - COVID-19 and Beyond	Dr. David Halligan Josh Chittick	Ankura Ankura
2021	Silver Lining Lessons from a COVID-19 World	Chad Chapman Mark Krogen	Currie & Brown Currie & Brown
2021	The Impact of Artificial Intelligence on Owners and Managing Claims	John Armstrong	Civic CM
Year	Topic	Presenter(s)	Firm/Agency
2020	Dialing in Accuracy for Early Stage Estimates	Chad Chapman	Currie & Brown
2020	Dialing in Accuracy for Early Stage Estimates	Rachel Personius	Currie & Brown
2020	How to Do More with Less!	Walter Tarr	TW Group LLC/Beezley Mgmt.
2020	Owner's Tool - LAWA Project Cost Applications	Y.C. Wang	Los Angeles World Airports
2020	Owner's Tool - LAWA Project Cost Applications	Ditas Bernardo	Los Angeles World Airports
2020	Owner's Tool - LAWA Project Cost Applications	Rodney Percival	Lenax Construction Services
2020	Owner Use of Data Analytics to Control Costs in Construction and Facilities Management	Jagan Singh	Judicial Council of CA
2020	Delay & Acceleration - How to Avoid Headaches	John Armstrong	Rider Levett Bucknall
2020	Transforming Sloppy Historical Cost Data into a Pot of Gold	Karan Shah	The Simplar Institute, ASU
2020	Transforming Sloppy Historical Cost Data into a Pot of Gold	Jeff Sawyer	The Simplar Institute, ASU
2020	Transforming Sloppy Historical Cost Data into a Pot of Gold	Chetan Surana	The Simplar Institute, ASU

2020	Oh, Crap! Change Management	Diane Pierson	LKG-CMC, Inc.
2020	Using Gamification Software to Visualize Data, Inform Decisions & Predict Future Risk	Jason Suriano	TIQ Software
2020	More Cautionary Tales in Scheduling	Chandrani Havaldar	CH Scheduling Services
2020	More Cautionary Tales in Scheduling	Mark Stapke	Stapke Law
Year	Topic	Presenter(s)	Firm/Agency
2019	Dashboarding – Future of Project Controls & Communications	Geoff Bachanas	Kitchell
2019	Dashboarding – Future of Project Controls & Communications	Amin Salari	Kitchell
2019	Value Management to Enhance Project Performance	Rnee Hoekstra	RHA, LLC
2019	Owner Lessons Learned - I-5 Corridor	George Saker	Caltrans
2019	Owner Lessons Learned - I-5 Corridor	Chandrani Havaldar	AECOM
2019	Owner Lessons Learned	Mike Courtney	Judicial Council of CA
2019	Owner Lessons Learned	Dylan Paul	University of CA
2019	Leveraging Data	Hannah Patterson	Simplar Institute, ASU
2019	Exposure Forecasting with Budget Performance Management	Heith Bibby	Currie & Brown
2019	Integrated Cost/ Schedule Risk Analysis Using Monte Carlo Simulation of a CPM Model	Michael Nosbisch	Spire Consulting Group LLC
2019	Integrated Cost/ Schedule Risk Analysis Using Monte Carlo Simulation of a CPM Model	David Hulett	Hulett & Associates
2019	Using Software to Manage Multi-Billion Dollar Programs	Stephanie Lightner	Cordoba Corporation
2019	Using Software to Manage Multi-Billion Dollar Programs	Dennis Samson	Gaea Global Technologies

Year	Topic	Presenter(s)	Firm/Agency
2018	Construction Market Trends & How to Mitigate Cost Risks in Today's Volatile Economy	Natalie Saylor	Saylor Consulting Group
2018	Enterprise Projects Performance: Going Beyond Project Controls	Travis Stoner	Hexagon PPM / Ecosys
2018	Data in Motion - Integration of Today's Project Controls	Brian Criss	DR McNatty & Associates, Inc
2018	Key Ways PCC 9204 Changes How You Control Projects	Mark Stapke	Stapke Law
2018	Data Analysis in Unit Rate Pricing	Mario Maciel	Currie & Brown
2018	Lean Controls	Steve Willcock & Akhil Viz	Faithful+Gould
2018	Owner Lessons Learned	Jose Fuentes	City of LA DPW BOE
2018	Owner Lessons Learned	Josephine Pofsky	San Francisco Int'l Airport
2018	A Dash Project Controls + A Pinch Transparency + A Smidgen Leadership = A Perfect Recipe to Cook Up Better Performance	Dr. Kenn Sullivan	Simplar Institute, Arizona State University
2018	Earned Value in Real Life	Derek Mallory	JACOBS <i>ch2m</i>
2018	Alignment + Momentum = Better Project Controls	Sue Dyer	OrgMetrics
2018	Contractual Claim Protection	Jeff DeFeo	Arcadis US Inc.
Year	Topic	Presenter	Firm/Agency
2017	Blind Men and the Elephant: Owner Rep's Perspective & Intro	Sonny Sicat	Faithful+Gould
2017	Blind Men and the Elephant: Owner's Perspective	Diane Pierson	Port of Long Beach
2017	Blind Men and the Elephant: Contractor's Perspective	Ken McBroom	McCarthy Builders
2017	Blind Men and the Elephant: CM's Perspective	John Van Whervin	Kitchell
2017	Blind Men and the Elephant: Commissioning Perspective	James Becker	3QC, Inc.
2017	Achieving Enterprise Project Controls	Calvin Nelson	Ecosys
2017	What Is a Dashboard & Why Is It Important For Me?	John Armstrong	Kitchell
2017	What Is a Dashboard & Why Is It Important For Me?	Wendy Cohen	Kitchell
2017	Leveraging the Technology of Today and the Future of Project Controls	Don McNatty	DRMcNatty & Associates, Inc.
2017	Owners Panel: Lessons Learned + the Future	Brian Boudreau	LACMTA
2017	Owners Panel: Lessons Learned + the Future	Stephan Tucker	LADWP
2017	Owners Panel: Lessons Learned + the Future	Gregory Farr	Caltrans
2017	Minimizing Unforeseen Project Pain: Methodologies to Predict, Plan & Communicate	Jeff Sawyer	The Simplar Institute, ASU
2017	Risk Management in Alternative Project Delivery	Ken Frederickson	Berg & Associates, Inc.
2017	Using BIM & Drones for 4D Project Management	Rafael Martin	Vanir CM
2017	Using BIM & Drones for 4D Project Management	Janey Winning	Vanir CM
2017	30 Minutes to Help Project Teams Banish Claims Forever	Lynne Baker	Hill International, Inc.
2017	30 Minutes to Help Project Teams Banish Claims Forever	Hannah Schumacher	Hill International, Inc.
2017	T24 Commissioning/Sustainability/Acceptance Testing Requirements	James Becker	3QC, Inc.

Year	Topic	Presenter	Firm/Agency
2016	3 Strike Approach	Charlie Brown	Siemens
2016	Is Your Project Healthy? 5 Things Owners Should Ask Their Scheduler	John Armstrong	Kitchell
2016	Is Your Project Healthy? 5 Things Owners Should Ask Their Scheduler	Wendy Cohen	Kitchell
2016	Contracting for the Means of Project Control	Mark Stapke	Staple LLP
2016	Pull Planning and Project Controls	Mark Leffern	Hill International, Inc.
2016	Preplanning = Success: It's Not As Difficult As ou Think	Dhaval Gajjar	PBSRG, ASU
2016	Estimating Controls and Managing Your Contingency Risk	Paul Lewis	Hill International, Inc.
2016	Estimating Controls and Managing Your Contingency Risk	Chad Chapman	Hill International, Inc.
2016	Estimating Controls and Managing Your Contingency Risk	John Pidgeon	Hill International, Inc.
Year	Topic	Presenter	Firm/Agency
2015	Getting It Right From The Start	Diane Pierson	Port of Long Beach
2015	Systematizing Processes & Procedures	Jacob Williams	LA County DPW
2015	Technology & Reporting	Richard Tregaskas	Faithful+Gould
2015	Owners Panel: Lessons Learned - Intro	Subodh Kumar	
2015	Owners Panel: Lessons Learned	Julie Owen	LA Metro
2015	Owners Panel: Lessons Learned	Diane Pierson	Port of Long Beach
2015	Owners Panel: Lessons Learned	Gary Barras	Salt River Project
2015	Assuring Successful Hand Offs	Gary Barras	Salt River Project
2015	Schedule Issues	Rafael Martin	Vanir CM
2015	Project Controls vs. Finance	Sonny Sicat	Faithful+Gould
2015	Quality Control & Safety	Ed Aschoff	Dansure Incorporated
2015	Pulling It All Together	Deba Mohapatra	
2015	Legal Issues: Why Get It Together?	Mark Stapke	Eisner Jaffe

--

Min

50

50

40

60

20

35

35

45

Min

25

20

30

15

15

15

30

55

15

15

15

30
40
15
15
Min
20
20
45
15
15
20
30
45
35
15
30
15
15

Min
30
40
30
10
30
30
20
20
45
30
30
45
Min
11
6
6
6
6
45
15
15
30
15
15
15
30
35
15
15
15
15
30

Min
15
25
20
45
35
60
35
35
30

Min
30
30
30
5
20
20
20
10
30
30
30
30
30