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This can be especially true when dealing with project schedules.

Too often, the “CPM Schedule” presented to us is not altogether what it seems. While sometimes this is the result
of inexperience on the part of the scheduler, it is not infrequently deliberate. We will discuss the various problem:s,
why they are important, and how to spot them.

e “llearned about CPM Scheduling from...”

e The Baseline Schedule — What it tells you, and what it doesn’t.

e When is the Critical Path NOT the Critical Path?2

e CPM Logic: Hidden logic traps and the problems of scheduling software.

e Non-conventional logic — How it can skew calculations and hide delays

e How to identify likely problems before they arise

e Date & Float Constraints: — Schedule development tools that make it into the final product.

e Sequestering Float

e Calendars — Useful and problematic

e Resources and Resource Leveling — Manipulating the schedule without touching the CPM logic
o Schedule Status, Updates, and Recovery Schedules — What are the differences and what does it mattere

Mat Barnes, Principal, Scheduling and Claims, The Tiburon Group

Mat has 45+ years' construction industry experience working on buildings and heavy construction projects worldwide, as pro-
ject engineer, scheduler, resident engineer, PM or CM. Mat is a Critical Path Method expert, providing scheduling, schedule
review, and claims avoidance services for 10 years to {TG’s clients on projects throughout the US. Mat’s project experience in-
cludes: Universities, K-12 Education, Hospitals, Wastewater, Coal-fired and Nuclear Power Plants, Water Control, Dams, Bridges,
Large Infrastructure and Marine Projects. He is expert in a variety of scheduling software packages including Primavera, Asta
Powerproject, SureTrak, Promis, Fast Track and MS Project. He also has extensive experience with online and web-based infor-
mation and document management systems. Mat also has an extensive background in construction dispute resolution,
claims litigation and has served as an expert witness representing public owners in project disputes.
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